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suB Activity Current | Current JUN | JUL [ AUG | SEP | ocT [ Nov | DEC
Description Start Finish 279 16 23 30 7 14 21 28 4 A1 18 251 8 15 22 29 6 13 20 27 3 10 A7 24 1A 8 5 22 2
St. Louis Downtown Site | | |
| Plant 1 RAS | | |
IT [IT Prepare Plant 1 RAS 15FEBO2A [11JUL03 SN TIIT Prepare Pl%nn RAS
| Plant 1 PRAR | | |
SAIC |Plant 1 USACE Review PRAR 18APRO3A |15JUL03 I T Plant 1 USACE Review PRAR ! !
COE |USACE Submit Plant 1 PRAR to Regulators 27JUNO3 OQSACE Submit Plant 1 PRAR to Regulators | |
SAIC |Plant 1 Regulatory Review Draft 16JULO3  |29JULO3 mman“ Regulatory Review Draft ! !
SAIC |Plant 1 Regulator Review 29JULO3  |19AUGO3 | Plant 1 Regulator Review | |
SAIC |Plant 1 Final PRAR 26AUG03 |09SEP03 | (K >Plant 1 Final PRAR | |
‘ Plant 6 East Half and East ! | :
IT Restoration 08APRO3A [17JULO3 =|:>Restorat§on ! !
IT RAS 15MAY03A | 26SEP03 ‘ RAS | |
IT Plant 6EH Complete 26SEP03 : Plant 6EH Complete : :
‘ Plant 7 East ! : :
IT Construction 30JULO3 |18SEPO3 ‘ Construction ! !
IT RAS 19SEP03 |15DEC03 ! ‘ ‘ RAS
IT Plant 7E Complete 15DECO03 ! ! ! QPlant 7E G
| Plant 7 North & South | | |
‘IT ‘Predesign Investigation ‘05MAROSA‘06NOV03 I : S Predesign Investigation
| Plant 6 West Half | | |
IT |Design-Bldg 101 |12JUNO3A |25JUL03 AT K > Design-Bldg 101 ; ;
‘ Midwest Waste 1 1 1
IT RAS 04FEBO3A |20JUL03 T T SRAS ! !
IT Midwest Waste Complete 29JULO3 Midwest Waste Complete | |
| PSC Metals | | |
IT |Predesign |010CTO2A [205EP0 I ——— Predesign | |
| McKinley Bridge
IT  |SLDS VPs Remediation/RAS Complete \ 27JUNO3 OFLDS VPs Remediation/RAS Complete | |
‘ Heintz Steel | : :
[IT_ [Construction Phase Il [17JUL03* [30SEP03 : Construction Phase Il !
| SLDS VP1 PRAR | | |
SAIC |SLDS VP1 Draft PRAR 31JULO3* |26AUG03 I SLDS VP1 Draft PRAR ; |
SAIC |SLDS VP1 USACE Review Draft PRAR 27AUG03 |17SEP03 ! { JEIEEEEEKSLDS VP1 USACE Review Draft PRAR |
SAIC [SLDS VP1 USACE Review PRAR 18SEP03 |060CT03 ! (JEEEEEEOSLDS VP1 USACE Review PRAR
SAIC |SLDS VP1 Regulatory Review Draft 070CT03 |270CTO03 ! ms‘ws VP1 Regulatory Review Draft
SAIC |SLDS VP1 Regulator Review 280CT03 |24NOV03 ! <‘:>SL‘DS VP1 Regulator Revi
SAIC [SLDS VP1 Final PRAR 25NOV03 |08DECO03 ! | (IO s10s V1 Fina
‘ Thomas and Proetz Lumber | ! !
‘IT ‘Predesign Investigation ‘01OCT02A ‘22SEP03 e —— Predesign Investigation !
| SLDS VP2 PRAR | | |
|SAIC |SLDS VP2 Draft PRAR (04AUG03* |29AUG03  SSSNK)SLDS VP2 Draft PRAR ; ;
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SAIC SLDS VP2 USACE Review Draft PRAR 02SEP03 |19SEP03 | SLDS VP2 USACE Review Draft PRAR !
SAIC |SLDS VP2 USACE Review PRAR 22SEP03 |100CTO03 ! (X >sLps vP2 USACE Review PRAR |
SAIC |SLDS VP2 Regulatory Review Draft 130CT03 |300CT03 ! msws VP2 Regulatory Review Draft
SAIC |SLDS VP2 Regulator Review 310CT03 [28NOV03 ! @sws VP2 Regulator R
SAIC |SLDS VP2 Final PRAR 01DECO03 [11DECO03 ! ! @SLDS VP2 Fi
SLDS Sewer Study | ‘
SAIC |Conduct Research to Support Report 010CTO02A |210CT03 —ECondhct Research to Suppért Report
SAIC |Prepare Draft Report 220CT03 |18NOV03 | ' Prepare Draft Report
SAIC |Receive USACE Comments 19NOV03 |17DECO03 | ! mReceive
SLDS Phase I 1 1 1
SAIC |Consolidate Research & Draft Report 05AUG03 |08AUGO03 1 {X>consolidate Research & Draft Report } }
SAIC |Draft Report Internal Review 11AUGO03 |15AUG03 | {3 >Draft Report Internal Review | |
SAIC |Draft Report Internal Review Comment Resolution 18AUGO03 |21AUG03 | {XDraft Report Internal Review Comment Resolution |
SAIC |Draft Report DQC & Word Processing 22AUG03 |26AUG03 | {Xpraft Report DQC & Word Processing | |
SAIC |Draft Submittal to USACE 27AUG03 |27AUG03 | &DDraft Submittal to USACE ! !
SAIC |Draft Review by USACE 28AUG03 |10SEPO3 | (SEEEK > Draft Review by USACE ! !
SAIC |Final Draft Preparation 11SEPO3 |29SEPO03 1 Final Draft Preparation !
SAIC |Final Draft Report Internal Review 30SEP03 |060CT03 1 Final Draft Repoﬂ Internal Review I
SAIC |Final Draft Report Internal Review Comment Resol |070CT03 |130CT03 : Final Draft Repoﬁ Internal ReVIew Comment Resol
SAIC |Final Draft Report DQC & Word Processing 140CT03 |160CTO03 ] {Final Draﬂ Report DQC & Word‘Processmg
SAIC |Final Draft Submittal to USACE 170CT03 |170CTO03 [ Final Draft Submittal to USACE
SAIC |Final Draft Review by USACE 200CT03 |310CTO03 Final Draft Review by USACE
SAIC |Revision 0 Preparation 03NOVO03 |13NOV03 C Revision 0 Preparation
SAIC |Revision 0 Internal Review 14NOV03 |20NOV03 | | Revision 0 Internal Review
SAIC |Revision 0 Internal Review Comment Resolution 21NOV03 |28NOV03 | | Revision 0 Internal Re
SAIC |Revision 0 DQC & Word Processing 01DECO03 [02DECO03 i | Revision 0 DQC & V]
SAIC |Revision 0 Submittal to USACE 03DEC03 |03DECO03 | | K >Revision 0 Submitt]
McKinley Bridge 1 3 3

IT Predesign Investigation 010CT02A |29AUG03 = 1 Predesign Investigation | |

IT Design 09APRO03A [17SEP03 Design I |

IT Construction 010CT03 |300CT03 | "Construction |
GRAA Report 3 3 3
SAIC |Phase 1, GRAAA Prep Final 27MAY03A [26JUN03 T >Fhase 1, GRAAA Prep Final | |
SAIC |Phase 1, GRAAA Submit Final 02JULO3 Phase 1, GRAAA Su‘bmit Final : !

Final Status Evaluation Property #1 ! 1 |
SAIC |Property #1 Draft Final Status Evaluation 04AUGO03* [22AUG03 1<:>Property #1 Draft Final Status Evaluation 1 !
SAIC |Property #1 USACE Draft Review Final Status Eval |25AUG03 |11SEP03 ! Property #1 USACE Draft Review Fi:nal Status Eval !
SAIC |Property #1 USACE Review Final Status Eval 12SEP03 |30SEPO03 ! I >Property #1 USACE ﬁeview Final Status E"“"
SAIC |Property #1 Regulatory Review Draft 010CT03 |210CT03 : I >Property #1 Regulatory Review Dratft
SAIC |Property #1 Regulator Review 220CT03 |18NOV03 I mmopeqy #1 Regulator Review|
SAIC |Property #1 Final Status Evaluation 19NOV03 |02DEC03 I Property #1 Final St
Final Status Evaluation Property #2 ! : :
SAIC |Property #2 Draft Final Status Evaluation 04AUGO03* |20AUG03 :umpeﬂy #2 Draft Final Status Evaluation ! !
SAIC |Property #2 USACE Draft Review Final Status Eval [21AUG03 |11SEP03 1 < SEEEKX >property #2 USACE Draft Review Final Status Eval !
SAIC |Property #2 USACE Review Final Status Eval 12SEP03 |020CTO03 1 X Sproperty #2 USACE Review Final Status Eval
SAIC |Property #2 Regulatory Review Draft 030CT03 |230CT03 1 X >Property #2 Regulatory Raview Draft
SAIC |Property #2 Regulator Review 240CT03 |20NOV03 I Property #2 Regulator Revie
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‘SAIC Property #2 Final Status Evaluation 21NOV03 |04DECO03 | | X Property #2 Final
| Final Status Evaluation Property #3 1 1 1
SAIC |Property #3 Draft Final Status Evaluation 04AUGO03* [22AUG03 | CIEEK >Property #3 Draft Final Status Evaluation | !
SAIC |Property #3 USACE Draft Review Final Status Eval |25AUG03 |15SEP03 } < SEEEEEEEK Property #3 USACE Draft Review Final Status Eval
SAIC |Property #3 USACE Review Final Status Eval 16SEP0O3 |060CTO03 | {EEEK >Property #3 USACE Review Final Status Eval
SAIC |Property #3 Regulatory Review Draft 070CT03 |270CT03 | mﬁropeny #3 Regulatory Review Draft
SAIC |Property #3 Regulator Review 280CT03 |24NOV03 | <‘:>Pr?perty #3 Regulator Re
SAIC |Property #3 Final Status Evaluation 25N0OV03 |05DEC03 } 1 ' Property #3 Final
Final Status Evaluation Property #4 | | |
SAIC |Property #4 Draft Final Status Evaluation 04AUG03* |22AUGO3 ISR Property #4 Draft Final Status Evaluation ; ;
SAIC |Property #4 USACE Draft Review Final Status Eval |25AUG03 |15SEP03 | SIS Property #4 USACE Draft Review Final Status Eval
SAIC |Property #4 USACE Review Final Status Eval 16SEP03 |060CT03 | < ZEEK DProperty #4 USACE Review Final Status Eval
SAIC |Property #4 Regulatory Review Draft 070CT03 |240CT03 ! {FEEEEEXProperty #4 Regulatory Review Draft
SAIC |Property #4 Regulator Review 270CT03 [21NOVO03 | <‘:>Prop‘ény #4 Regulator Revig
SAIC |Property #4 Final Status Evaluation 24NOV03 |04DECO03 1 1 @Pror)eﬂy #4 Final
Final Status Evaluation Property #5 | | |
SAIC |Property #5 Draft Final Status Evaluation 04AUG03* [22AUG03 | I OProperty #5 Draft Final Status Evaluation ! !
SAIC |Property #5 USACE Draft Review Final Status Eval [25AUG03 |15SEP03 ! < ZEEX >Property #5 USACE Draft Review Final Status Eval |
SAIC |Property #5 USACE Review Final Status Eval 16SEP03 |030CTO03 ! IR Property #5 USACE Review Final Status Eval
SAIC |Property #5 Regulatory Review Draft 060CT03 |240CT03 ! < JEEEEEEK ) Property #5 Regulatory Review Draft
SAIC |Property #5 Regulator Review 270CT03 |20NOV03 ! (SR property #5 Regulator Revie
SAIC |Property #5 Final Status Evaluation 21NOV03 |04DEC03 ! : <K Property #5 Final
Final Status Evaluation Property #6 | | |
SAIC |Property #6 Draft Final Status Evaluation 04AUGO03* [21AUG03 | EEEEEK Property #6 Draft Final Status Evaluation ! !
SAIC |Property #6 USACE Draft Review Final Status Eval |22AUG03 |11SEP03 | < S Property #6 USACE Draft Review Final Status Eval
SAIC |Property #6 USACE Review Final Status Eval 12SEP03 |010CT03 ! K >Property #6 USACE Review Final Status Eval
SAIC |Property #6 Regulatory Review Draft 020CT03 |210CTO03 ; <R Property #6 Regulatory Review Draft
SAIC |Property #6 Regulator Review 220CT03 [17NOV03 | < S ) Property #6 Regulator Review
SAIC |Property #6 Final Status Evaluation 18NOV03 |28NOV03 | ! mPropeﬂy #6 Final Statu
Final Status Evaluation Property #7 l | |
SAIC |Property #7 Draft Final Status Evaluation 04AUGO03* [22AUG03 | K >Property #7 Draft Final Status Evaluation ! !
SAIC |Property #7 USACE Draft Review Final Status Eval |25AUG03 |12SEP03 | Property #7 USACE Draft Review Final Status Eval |
SAIC |Property #7 USACE Review Final Status Eval 15SEPO3 |030CTO03 | Property #7 USACE Review Final Status Eval
SAIC |Property #7 Regulatory Review Draft 060CT03 |240CT03 1 Property #7 Regulatory Review Draft
SAIC |Property #7 Regulator Review 270CT03 |20NOV03 1 PrOPS‘rty #7 Regulator Revie
SAIC |Property #7 Final Status Evaluation 21NOVO03 |28NOV03 1 Property #7 Final Staty
‘ Project Support |
‘IT \SLDS Complete 27JUNO3 @3LDS Complete :
|

‘ SLDS Structures FSSP Implementation
SAIC |SLDS Structures Reg Rev Draft FSS Impl.Plan

12NOVO02A |27JUNO3

I
LDS Structures Reg Rev Draft FSS Impl.Plan
K >SLDS Structures Reg Review FSS Impl.Plan
{FEEEKDSLDS Structures Final FSS Impl.Plan
I

SLDS Verification Events

— ! ‘

SLDS VP Verification Events

SAIC |SLDS Structures Reg Review FSS Impl.Plan 30JUNO3 |28JULO3
SAIC |SLDS Structures Final FSS Impl.Plan 29JULO3 | 11AUGO3
‘ Remedial Action Verification Attempts
SAIC |SLDS Verification Events 010CT02A |30SEP03
SAIC |SLDS VP Verification Events 010CT02A |30SEP03
| vPsoUT
[IT  [Historical Review [02JUNO3A [18SEP03

|
|
Historical Review :
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JUN \ JUL \

AUG \ SEP

OCT

\ NOV \ DEC

SUB Activity Current Current
Description Start Finish
| WBROAD
[IT  [Historical Review 15JUL03 |30SEP03

2 9 16 23 30 7 14 21 28 4

11 18 251 8 15 22 29 6

Historical Review

13 20 27 3 10 17 24 1 8 15 22 2
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